

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: September 2, 1997

FROM: Carolyn S. Toney

SUBJECT: EDF CCB MINUTES

Enclosed are the EDF CCB minutes of September 2, 1997. If there are any questions or corrections, please contact Carolyn S. Toney, extension 4121.

The EDF CCB convened at 3:00 p.m. on Tuesday, September 2, 1997. The meeting was chaired by Karl Leatham. Attendees were:

Chairman	Karl Leatham
Organization	Representative
SMO	Alabastro, Mark
EDF Support	Clark, Bruce
Architect Office	Harris, Vincent
Construction	Johnson, Michelle
M&O	Joyner, Keondra
Test	McCartney, Douglas
EDF Planning	Privor, Harvey
Program Control	Toney, Carolyn

**EDF CCB
MEETING MINUTES
SEPTEMBER 2, 1997**

<u>CCR No.</u>	<u>Originator</u>	<u>Org.</u>	<u>Disp.</u>	<u>Title</u>
97-1259-	SMITH, D.	FOS	A	Install IDL in the FOS EOC
97-1264-	PAYNE, F.	SMO	D	Changing RTM server from HP to SUN Platform
<u>Notes:</u> Defer til 9/11/97				
97-1265-	ALABASTRO, M.	HW Eng.	C	Request subo GODPS01 and GODPS)2 to support GSFC System Tuning
<u>Notes:</u> HTSC will provide a direct support system admin., while work is being done or give pseudo privileges. Coordinate with user for time.				
97-1269-	JOHNSON, M.	RELB	A	To build :Maliboo" EIN#338 for DDSRV.
97-1270-	JOHNSON, M.	RELB	C	To have "Green" removed from Office 3038 and replaced with PC/Xterm equivalent
<u>Notes:</u> Subject to Randy Miller's approval.				
97-1271-	HARRIS, V.	RELB	A	Upgrade the Discover Tool version to the latest release

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn

**EDF CCB
ACTION ITEM SUMMARY
September 2, 1997**

<u>Action No.</u>	<u>CCB</u>	<u>Actionee</u>	<u>Date Due</u>	<u>CCR No.</u>
97-0138	EDF	Bruce Clark	9/11/97	97-1152

Bruce Clark to checkout
the status of "Miami".