

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: September 9, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. September 9, 1996 Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday September 9, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/M&O	Albritton, Adrienne
HTSC/M&O	Brown, Charles
HITS/RelA	Campbell, Ron
HITS/Rel A	Heroux, David
HTSC/M&O	Kimble, Michele
HITS/RelB	McCartney, Doug
HITS/SMO	Morgan, David
HITS/ECSCM	Poole, Charles
HITS/MRS	Privor, Harvy
HITS/Subcontracts	Pyle, Galen
Lockheed/FOS	Smith, Doug
EDS/QA	Spyrison, Joe
HTSC/MRS	Suhrstedt, Tom
HTSC/MRS	Wheeler, Les

09/09 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-1004-SMITH, D.		FOS	C	Install SGI in the mini-EOC Room 1105
<i>Notes: EDS - to install</i>				
96-1028-SEELIGER, P		RELA	D	Create UNIX Subdirectories /usr/ecs/Rel_A/CUSTOM on All Machines inthe EDF Cell
<i>Notes: Pat to provide a prioritized list of machines.</i>				
96-1068-YUAN, X.		RELA	C	Install Sybase warm standby and replicate server
<i>Notes: Three weeks and we will re-visit (10/7/96). HTSC to implement.</i>				
96-1069-SUHRSTEDT, T.		MRS	C	Load XRP-II and relocate "sdps2"
<i>Notes: FDDI board to be provided by C. Johnson. HTSC to implement.</i>				
96-1072-COHEN, B.		RELA	C	Relocation and upgrade of workstations to support XRunner and LoadRunner at the GSFC "RITS"
<i>Notes: EDS to move. HTSC to upgrade XRunner.</i>				
96-1073-SVEHLA, E.		SERC	C	Relocation of SGI workstation et3ws4 from room 1028 to cube 3068C
<i>Notes: HTSC to move</i>				
96-1075-SEELIGER, P.		RELA	C	Move "drlecter" to the edf dce cell. Needed by 9/11/96
<i>Notes: Reginal McAllister/D. Washington to implement</i>				
96-1076-WILLIAMS, C.		FOS	C	Sun SparcStation move from 2154A to 2155B
<i>Notes: HTSC to move</i>				
96-1083-POOLE, C.		SMO	F	Procurement of R&R Rept Writer, Xbase Version 7.0

Dispositon

A = Approved no comment
 C = Approved w/comment
 D = Deferred
 F = Recommended for approval - Forwarded to ECS CCB
 R = Disapproved
 W = Withdrawn