

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: September 23, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of. September 23, 1996 Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday September 23, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/M&O	Albritton, Adrienne
HITS/M&O	Brown, Charles
HITS/RelB	Burch, Eric
HITS/MRS	Davenport, Paul
EDS/MRS	Dorsey, Ken
HITS/MRS	Eisenstein, Jack
HITS/MRS	Fortlage, Barry
HITS/RelB	Gorsky, Rich
HITS/Rel A	Heroux, David
HTSC/M&O	Kimble, Michele
HITS/MRS	Linville, Paula
HITS/RelB	McCartney, Doug
EDS/ILS	Nelson, Roger
HTSC/M&O	Roach, Mike
Lockheed/FOS	Smith, Doug
EDS/QA	Spyrison, Joe
HTSC/MRS	Wheeler, Les

09/23 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0873	BDAVENPORT, P. <i>Notes: Ed Finch HTSC to do this work.</i>	RELA	C	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-0928	AEISENSTEIN, J. <i>Notes: HTSC action - Leave MSFCSUN3 in the EDF. Before returning equipment to Marshall take the memory off.</i>	MRS	C	Temporary replacement of Bajoran with MSFCSUN3
96-0962	AMEW, K. <i>Notes: HTSC to implement - same privileges as Kevin Mew.</i>	RELB	C	Request for Sudo privileges for Netscape Enterprise Server
96-1099	CORDREY, G. <i>Notes: HTSC to install.</i>	FOS	C	Install Clearcase Patch 2.1-193 on beeper
96-1105	SIMANOWITH, R. <i>Notes: HTSC to coordinate with Calin Duma to install debugging software.</i>	RELA	C	Put Debugging Software on dipe1sun in mini-DAAC
96-1109	MEW, K. <i>Notes: HTSC to install, provided SC4.0.1 is in house.</i>	SERC	C	Request for C++ compiler version upgrade from SC3.0.1 to SC4.0.1 on et3ws1 and et3ws2
96-1116	SUHRSTEDT, T. <i>Notes: Jack E. to provide scetch of location. HTSC to install.</i>	RELB	C	Install new RITS clients
96-1122	BOPF, M. <i>Notes: HTSC to implement. Sudo for shutdown only.</i>	RELB	C	Request for sudo privileges on "guiness" and "monet"
96-1124	KLEIN, L. <i>Notes: Need to know what is beeing done, and for how long.</i>	RELA	D	Installation of 64-bit library on SPRE1SGI
96-1127	BROWN, C. <i>Notes: Need to know what is being done, and for how long.</i>	MRS	D	Installation of S Designer S/W package Process Analyst and upgrade of SNotes: Designer S/W
96-1127	ABROWN, C. <i>Notes: HTSC to install</i>	MRS	C	Installation of S Designer S/W package Process Analyst

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn