

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0956	Logged Date 6/12/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B.O		Change Class 11
Title (description) Temporary access to multiple-drive stacker to test the "Request from Hell."			
Documents Affected NONE		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NONE	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem In order to test the "Request from Hell," part of the August Demo, DADS requires the use of a 8mm multiple-drive stacker be attached to the DADS prototyping equipment. (see attachment for the description of the "Request from Hell")			
Proposed Solution Move a 8mm multiple-drive stacker from the Mini-DAAC and attach it to Sioux for the period June 12 through June 27.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <div style="display: flex; justify-content: space-around; font-size: small;"><div>(Not exceeding \$100,000)</div><div>(\$100,000 to \$500,000)</div><div>(Over \$500,000)</div></div>			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ray Simanowith</u> _____ Signature _____ Date _____			
Office <u>Rel. B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			