

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0844	Logged Date 5/22/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Evaluate replacement SGI ftp/ftpd software			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem SGI ftp software does not work efficiently with HiPPI interfaces in ways that significantly limits throughput. This is an emergency because DSS has an immediate need (that affects RC2 and later) to implement a higher throughput capability as soon as possible.			
Proposed Solution SGI has provided an enhanced ftp and ftpd that works with both FIDDI and HiPPI interfaces. Request that it be tested in the EDF on hosts that have both FIDDI and HiPPI interfaces to verify functionality SGI-to-SGI and SGI-to_Sun. Recommend that raven, kidnaped and butterfly be used. Byron Peters has the software and will coordinate testing. Testing should be completed by June 13, 1997.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Byron V. Peters</u>		<u>5/29/97</u>	
Signature		Date	
Office _____ Office Manager _____		Date	
Signature		Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature Date			