

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b>	97-0846	<b>Logged Date</b>	5/23/97	<b>Rev.</b>	-	<b>Request Type</b>	CCR
<b>Priority</b>	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>	B	<b>Change Class</b>	II
<b>Title (description)</b> Request re-allocation of 512MB memory for Nelix							
<b>Documents Affected</b> None				<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None			
<b>RTM Change</b>	<input type="checkbox"/>	<b>Start New Baseline</b>	<input type="checkbox"/>				
<b>Problem</b> CM VOB Server NELIX is running almost at a standstill and emergency action is necessary to try and resolve the problem.							
<b>Proposed Solution</b> Request a temporary loan of 512MB from VATC SUN Ultras currently in the EDS inventory area. Install them in NELIX tonight and see if this resolves the problem. If it does, then a procurement CCR will be submitted by Mike Demscak to the ECS CCB to backfill borrowed memory chips. If it does not resolve the problem with the next week the borrowed chips will be returned. Additional CPU Upgrade:  The EDF-CMSRVR add-on CPU that was purchased for cujo, CPU Serial # 5012942021235, Part # 595-4008-01.  Memory Upgrades:  4 64MB SIMMS, 256MB RAM was moved from MSS-VATC-22; 4 64MB SIMMS, 256MB RAM was moved from SMC-VATC-22; and 4 32MB SIMMS, 128MB RAM was moved from the loaner pool.							
<b>Impact Analysis:</b>							
Organizations Affected:		BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>		
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>			
Cost:		None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		
		(Not exceeding \$100,000)		(\$100,000 to \$500,000)		(Over \$500,000)	
Schedule:		None <input type="checkbox"/>	Other				
Additional LOC		_____			Man-Months _____		
Materials							
Originator		C. Van Steenberg, Const. Ofc. _____					
		Signature _____				Date _____	
Office Mgr.		Office Manager _____					
		Signature _____				Date _____	
<b>Disposition</b>		Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>		
CCB Chairperson		Signature _____				Date _____	