

CCR No. 97-0849	Logged Date 5/27/97	Rev. -	Request Type CCR	
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B		Change Class II	
Title (description) Request re-allocation of memory for Nelix				
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>				
Problem CM VOB Server NELIX is running almost at a standstill and emergency action is necessary to try and resolve the problem.				
Proposed Solution Request a temporary loan of memory to perform a test to see if added memory will help with a problem. Install in NELIX (EIN 4415): 4 - 128MB simm boards from EIN 1922. The Serial numbers of the simms are: 128MB SIMM 501313678023995 501313678020896 501313678023776 501313678023862 4 - 128MB simm boards from EIN 1859 (shining) The Serial numbers of the simms are: 128MB 501313678016879 501313678016841 501313678005976 501313678005922 4 - 128MB simm boards from EIN 1881 (moon) The Serial numbers of the simms are: 128MB 501313678016821 501313678016920 501313678013899 501313678013901 If the memory is going to stay in EIN 4415 (Nelix), we need to assess how much memory is needed to backfill into EIN 1859 (shining) and EIN 1881 (moon) to satisfy their memory requirements for the functions they are designated to perform. If necessary, then a procurement CCR will be submitted by Mike Demscak to the ECS CCB to backfill for the borrowed memory chips.				
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>				
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000) (Over \$500,000)				
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
Originator C. Van Steenberg, Const. Ofc. _____ Signature _____ Date _____ Office Mgr. _____ Office Manager _____ Signature _____ Date _____				
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson				

