

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0988	Logged Date 6/20/97	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Release B Additional Sybase Audit Database Setup.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to create additional Sybase validation transaction audit databases for additional subsystems to verify and optimize Sybase usage.			
Proposed Solution Request HTSC work with Sybase representative, Rob Fricke, to create the Sybase validation transaction audit databases (as was done for CCR 97-0662) and restart Sybase (with Sybase auditing turned on) on the following development databases(platforms): stmgtdb1 and Ingest databases on <u>cherokee</u> and IoAdAdvService databases on <u>oriole</u> and mss databases on <u>relbhpms</u> . Request completion by 6/24/97.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Release BO RCC schedule. Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Royal White</u> _____ Signature _____ Date _____			
Office <u>Release B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			