

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1367	Logged Date 12-3-96	Rev. -	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class II																					
Title (description) New Release B Mini-DAAC DCE Cell.																							
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None																					
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
<b>Problem</b> Release B Mini-DAAC needs to have a new DCE Cell established and all appropriate mini-DAAC equipment configured within this new cell.																							
<b>Proposed Solution</b> Request DCE SW installation prioritized to highest level. Request the DCE master server be designated as CSS Server (csse4hp). The replication server (cle8hp, EIN4662), is a temporary replication server for the mini-DAAC until a final machine is designated as the DAAC site replication server. . (The permanent replication server machine location for the Rel B DAACs is an issue currently being resolved within the Architect's Office). The replication server also needs to be connected to the mini-DAAC network. . All machines existing in the mini-DAAC should be included in the new cell. The current machine IDs (csse4hp, msse5hp, pdps2, dpre8sgi, sprg5sgi and cle8hp) should be utilized to populate the DCE name space. DFS Server SW also needs to be installed on (pln2sun) a temporary support machine after it has been scrubbed and Solaris 2.5.1 has been installed. This machine should also be configured within the new DCE cell at the time of the DFS install. All the existing mini-DAAC machines should be configured to have DFS capability at the time of the DFS Server SW install.																							
<b>Impact Analysis:</b> Organizations Affected: <table border="0"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>					SCDO Arch. <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																			
				SCDO Arch. <input type="checkbox"/>																			
Cost: <table border="0"> <tr> <td>None <input type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table border="0"> <tr> <td>None <input type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input type="checkbox"/>	Other																		
None <input type="checkbox"/>	Other																						
Additional LOC _____ Man-Months _____ Materials _____																							
Originator C. Van Steenberg Const. Ofc. _____ Signature _____ Date _____																							
Office Rel Dev Mgr. _____ Office Manager _____ Signature _____ Date _____																							
<b>Disposition</b> <table border="0"> <tr> <td>Approved <input type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																				
Comments:  CCB Chairperson _____ Signature _____ Date _____																							

CM01OC96

ECS