

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0276	<b>Logged Date</b> 3/18/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B/EP 7		<b>Change Class</b> II
<b>Title (description)</b> Procure Netscape Enterprise Server Installation			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Implementing a session managed web client architecture for session persistence and security aspects.			
<b>Proposed Solution</b> Netscape Enterprise server provides part of the infrastructure required for the prototyping effort in this area. Procure two Enterprise servers, one Sun (for Java client) and one HP (the rest of Web clients).			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> Show-Fune Chen / Laks Prabhala _____ <div style="text-align: right;">Signature _____ Date _____</div>			
<b>Office</b> Release B <b>Office Manager</b> _____ <div style="text-align: right;">Signature _____ Date _____</div>			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b> Deferred 3/18 - Specific requirements needed ASAP. Adrienne spoke w/B. Schroeder on 3/22 - she says that this can go on the urgent buy.			
<div style="text-align: right;">CCB Chairperson _____ Signature _____ Date _____</div>			

