

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0276B	<b>Logged Date</b> 3/29/96	<b>Rev.</b>	<b>Request Type</b>
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B/EP 7 <b>Change Class</b>		
<b>Title (description)</b> Procurement and Installation of Netscape Enterprise Servers			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Need COTS Web servers for EP7 development and Pull-side DIT prototyping to implement a session managed web client architecture for session persistence and security aspects.			
<b>Proposed Solution</b> Netscape Enterprise server provides part of the infrastructure required for the prototyping effort in this area. Procure five Enterprise servers, two Suns and three HPs, and install as follow:			
DCE cell Computer	Rel B dev cell HP J210	Rel B dev cell Sun Sparc 20	IDG dev cell HP K200
OS	HP UX 9.0.7	Solaris 2.4	HP UX 10.0
Hostname	relbhpcs	??	relbhp
Purpose	EP7 Web Clients	Java Prototype	Pull-side DIT Prototype
EP prod cell HP 735	EP prod cell Sun Sparc 20	HP UX 9.0.5	Solaris 2.4
epserver	??	EP Production	EP Production
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> <u>Show Chen / Laks Prabhala</u> _____ <div style="text-align: right;">Signature _____ Date _____</div>			
<b>Office</b> <u>Release B</u> <b>Office Manager</b> _____ <div style="text-align: right;">Signature _____ Date _____</div>			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____  <div style="text-align: right;">CCB Chairperson _____ Signature _____ Date _____</div>			

