

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0313	Logged Date	3/25/96	Rev.	--	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description)Migration of Baseline Manager (EDF) to SUN Platform							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
VCATS							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> N/A							
Problem							
HTG's XRP II (Baseline Manager) for the EDF is currently installed on Chaos (HP 712). The project Release A development version will be installed on a SUN platform. In order to reduce maintenance, the EDF version of Baseline Manager should be migrated to a Sun platform							
Proposed Solution							
Migrate EDF version of XRP II (Baseline Manager) to Sun Platform.							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>							
Other If not implemented: DDSRV will end up delivering code developed on Solaris 2.3 to I&T at the end of Phase II. Netscape CGI compiled on 2.3 will not run on 2.4 servers.							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input type="checkbox"/> Other							
Additional LOC None Man-Months							
Materials							
Originator Harvey Privor							
Signature				Date			
Office Ir1 Office Manager							
Les Wheeler				Signature			
Date							
Disposition							
Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
Deferred 3/25 - What Sun will be used?							
CCB Chairperson							
Signature				Date			

