

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0326	Logged Date 3/27/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel B	Change Class	
Title (description) Transition of minotaur Workstation			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference Prepared by Pradeep Kulkarni for Laks Prabhala	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Pradeep Kulkarni needs a Unix Workstation. At present he has a PC on the desk. Needs Workstation for the DCE /DFS related work.			
Proposed Solution Transition minotaur from Laks Prabhala's office to Pradeep Kulkarni.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Pradeep Kulkarni</u> _____ Signature _____ Date _____			
Office <u>Release B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			

