

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0332	Logged Date 03/28/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class
Title (description) Provide Sun SPARC Workstation for OODCE Port			
Documents Affected VCATS		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem HP has provided a port of it's HP 9000 DCE OODCE Application Development Tools to the Sun Solaris 2.3 Operating System. A new port is need to maintain development activities on the ECS Project. HP requires a SUN SPARC workstaion wiht the proper compilers and such to develop the software.			
Proposed Solution HP will be sent a Sun SPARC workstation (yakusaka) from the EDF that is not being heavily used. This workstion will be sent to HP OODCE Development Lab in Chelmsford, MA. for approximately 2 months (the duration for the porting activities), and returned when the port is complete.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Darryl Washington</u> _____ Signature _____ Date _____			
Office <u>MRS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Approved - 3/28 CCB Chairperson _____ Signature _____ Date _____			

