

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0333	Logged Date 3/28/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title Memory Upgrade for Medusa			
Documents Affected None		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem New (vendor supplied) Sun workstation is being connected to the Network in 2 man cubicle which only has 2 network connections. To optimize utilization of scarce Xstation resources, need to move existing Xstation to new location where it can be used.			
Proposed Solution Move Xstation from David Miller's cubicle (2038A) to Ben Floyd's cubicle (2101F)..			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Gary Forman</u> _____ Signature _____ Date _____			
Office _____ Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: This upgrade is critical to the MSS development effort. CCB Chairperson _____ Signature _____ Date _____			

