

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0345	Logged Date 4/ 2 /96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release A	Change Class
Title (description) Install/Configure DEC servers in Computer Room			
Documents Affected Configuration Management Property Management		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS servers for the GSFC EOC will arrive the week of 4/1/96. There is no power in the EDS "burn-in" room to support the burn-in, installation, and configuration of the systems.			
Proposed Solution Use the only available power outlet in the computer room floor. This requires setting up the equipment in computer room space approved by Jack Eisenstein. Once configured, most likely 5/15/96, they will be removed. This has already been coordinated with Jack. Jack Eisenstein: _____			
Impact Analysis: <div style="display: flex; flex-wrap: wrap;"> <div style="width: 50%;"> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> </div> <div style="width: 50%;"> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> </div> </div> <div style="margin-top: 10px;"> Other _____ </div> <div style="margin-top: 10px;"> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <div style="display: flex; justify-content: space-around; font-size: small;"> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) </div> </div> <div style="margin-top: 10px;"> Schedule: None <input checked="" type="checkbox"/> Other _____ </div> <div style="margin-top: 10px;"> Additional LOC _____ Man-Months _____ </div> <div style="margin-top: 10px;"> Materials _____ </div>			
Originator <u>Jeff Glenn</u> _____ <div style="display: flex; justify-content: space-between; font-size: small;"> Signature Date </div>			
Office <u>M&O</u> Office Manager _____ <div style="display: flex; justify-content: space-between; font-size: small;"> Signature Date </div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
<div style="text-align: right;"> CCB Chairperson _____ <div style="display: flex; justify-content: space-between; font-size: small;"> Signature Date </div> </div>			