

## ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0347	Logged Date 4/3/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release FOS	Change Class	
Title (description) MSS Server for FOS EOC			
Documents Affected VCATS, Baseline Manager		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Provide management services for FOS EOC using MSS. Integration and test needs to be completed by 15 April 1996.			
<b>Proposed Solution</b> 1. Assign Eagle as MSS Server. Assign 2.5 GB drive from Hydra to Eagle. Upgrade Eagle memory to 256 MB. 2. Verify 2.5 GB drive (from Hydra) operation due to reported poor shipping practices from GSFC 3. Install minimum software as identified by Release A MSS. Installation by HTSC/EDS. List of software attached. 4. Software configured by Release A MSS. Release A MSS test. 5. Integration in permanent location by FOS/MSS team.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other <u>EDF Planning for staging area if needed. FOS decides permanent location.</u> Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other MSS Server is option to mini-EOC Additional LOC _____ Man-Months <u>0.5</u> Materials _____			
Originator <u>Jacob Eisenstein</u> _____ Signature _____ Date _____			
Office _____ Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 4/8 - Jeff G., Les W. & Darryl W. - talk about what liceses they do not have. Resolve version # w/Garry.  CCB Chairperson _____ Signature _____ Date _____			

