

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0356A	<b>Logged Date</b> 5/03/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>		<b>Affected Release</b> B	<b>Change Class</b>
<b>Title</b> (description) Additional Modeling Server for Network Simulation			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> The modeling server, Pan, is fully used in normal modeling activities. An additional machine is being requested for modeling runs support the hardware procurement for Rel B.			
<b>Proposed Solution</b> 1. Assign EP6servr as another modeling server, and rename to modlnsrv. 2. Install Bones software, Release 2.6, and cross mount to Pan.			
<b>Impact Analysis:</b> <div style="display: flex; justify-content: space-between;"> <div>           Organizations Affected:            QA <input type="checkbox"/>    Rel. A <input type="checkbox"/>    Rel. B <input checked="" type="checkbox"/> </div> <div>           Contracts <input type="checkbox"/>    ESO <input type="checkbox"/>    FOS <input type="checkbox"/>    M&amp;O <input type="checkbox"/> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>           Rel. IR1 <input type="checkbox"/>    MRS <input type="checkbox"/>    SMO <input checked="" type="checkbox"/>    Subconts <input type="checkbox"/> </div> <div>Other _____</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> <b>Cost:</b>            None <input checked="" type="checkbox"/>    Small <input type="checkbox"/>    Medium <input type="checkbox"/>    Large <input type="checkbox"/>  <small>(Not exceeding \$100,000)    (\$100,000 to \$500,000)    (Over \$500,000)</small> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> <b>Schedule:</b>            None <input checked="" type="checkbox"/>    Other _____         </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 5px;">Materials _____</div>			
<b>Originator</b> <u>Hal Brackett</u> _____ <div style="display: flex; justify-content: space-between; width: 100%;"> <span>Signature</span> <span>Date</span> </div>			
<b>Office</b> <u>SMO</u> <b>Office Manager</b> _____ <div style="display: flex; justify-content: space-between; width: 100%;"> <span>Signature</span> <span>Date</span> </div>			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b> Deferred 5/6 5/7 Priorities Board - Trade Sparrow for the EP6 BB & EP Server. Darryl W. to contact Judy F. to move Earth Pages. This CCR supersedes 96-0356.			
<div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson _____</div> <div>Signature _____</div> <div>Date _____</div> </div>			

