

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0357	Logged Date	4/05/96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release	B	Change Class	
Title (description) Upgrade Modeling Server, Pan							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The modeling server, Pan, has exceeded previously planned utilization and is now unable to support the simulations requested. With the addition of the new MODIS workload, the tables that are required in memory have grown so that only 2 of the 4 processors can be used at a time and the processing time for a run has grown from 5 days to 10 days.							
Proposed Solution Upgrade the memory to the maximum available and the processors to the fastest available. A spreadsheet of the requested items is being prepared by Craig Johnson based on a previous quote from the Sun salesman..							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Hal Brackett</u> _____ Signature _____ Date _____							
Office <u>SMO</u> Office Manager _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments: Deferred 4/8 - Craig is working up a spreadsheet. Procurement plan possibly							
CCB Chairperson _____ Signature _____ Date _____							

