

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0362	<b>Logged Date</b> 4/08/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> I
<b>Title (description)</b> Release B DSS DBMS Benchmark Prototype access to SUN workstations.			
<b>Documents Affected</b>  n/a		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>  n/a	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Need access to 4 workstations on subring 48 to conduct DSS DBMS Benchmark Prototype. Access required after 5:00 p.m. daily during remainder of April 1996.			
<b>Proposed Solution</b> Utilize 4 workstations on sub-ring 48 (osprey, heron, kyoto, seagull) after 5:00 p.m. during remainder of April and until May 10 to run "client" part of DBMS Benchmark Prototype. These machines will only be used to run "client" software to emulate multiple user activity. No additional DBMS software will be loaded onto these machines.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>John T. Cockey</u> _____ Signature _____ Date _____ Office <u>DSS Release B</u> Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b> Deferred 4/08/96 - Coordinate w/Karen for osprey. Identify a 4th machine. Will provide a concrete list of machines to be used  CCB Chairperson _____ Signature _____ Date _____			

