ECS Configuration Change Request Page 1 of **Pages** CCR No. 96-0362A **Logged Date** Rev. **Request Type** 4/12/96 **CCR Priority** Routine Urgent Emergency X **Affected Release** В **Change Class** I Title (description) Release B DSS DBMS Benchmark Prototype access to SUN workstations. **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference n/a n/a RTM Change X Start New Baseline **Problem** Need access to 4 workstations on subring 48 to conduct DSS DBMS Benchmark Prototype. Access required after 5:00 p.m. daily during remainder of April 1996. **Proposed Solution** Utilize 4 workstations on sub-ring 48 (osprey, heron, kyoto, seagull) after 5:00 p.m. during remainder of April and until May 10 to run "client" part of DBMS Benchmark Prototype. These machines will only be used to run "client" software to emulate multiple user activity. No additional DBMS software will be loaded onto these machines. **Impact Analysis:** Organizations Affected: BOO Contracts **ESO FOS** M&O Rel. A Rel. B Rel. IR1 MRS SMO Subconts Other Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator John T. Cockey Signature Date Office DSS Release B Office Manager Signature Date **Disposition** Approved X Approved w/Comment [Forward Disapproved

CCB Chairperson
Signature
Date

ECS

Comments:

CM01JU95

This CCR supersedes 0362.