Pages

CCR No.	96-0362B	Logged Date	5/21/96	Rev. B		Request T	ype CCR	
Priority	Routine L	Jrgent Er	mergency X	Affected R	elease	В	Change Class I	
Title (description) Release B DSS DBMS Benchmark Prototype access to SUN workstations.								
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference		
n/a					n/a			
~-~-								
RTM Chan	ige X Start	New Baseline						
<b>Problem</b> Need access to 4 workstations on subring 48 to conduct DSS DBMS Benchmark Prototype. Access required after 5:00 p.m. daily through end of June.								
Proposed Solution  Utilize 4 workstations on sub-ring 48 (osprey, heron, kyoto, seagull) after 5:00 p.m. through June 29 to run "client" part of DBMS Benchmark Prototype. These machines will only be used to run "client" software to emulate multiple user activity. No additional DBMS software will be loaded onto these machines.								
Impact Analysis:								
	zations Affected:	ВОО	Contracts	ESC		FOS	M&O	
QA	Rel. A	Rel. B	Rel. IR1	MRS	· L	SMO [	Subconts	
Cost:		None X	Small (Not exceeding	\$100,000)		dium 000 to \$500,000	Large (Over \$500,000)	
Sched	ule:	None	Other					
Additio	onal LOC			Man	-Month	s		
Materia	als							
Originator	John T. Cockey							
•		Sign	nature				Date	
Office DSS	S Release B Office		nature				Date	
Dispositio	<b>n</b> Approve	d App	roved w/Comm	ient	Forw	ard	Disapproved	
Comments	3:							
	CCB Cha	irperson						
	232 3714	Signati	ure				Date	

CM01JU95 ECS