

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0365	Logged Date 4/08/96	Rev. --	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Need dps1sgiedf (Power Challenge) for ir1 1.03 testing for the wk of 4/8/96.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> N/A			
Problem Ir1 Version 1.03, which fixes some source code related NCRs is to be tested on 64 bit SGI (toolkit).			
Proposed Solution Make dps1sgiedf available for testing for this week.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other ASAP Additional LOC None _____ Man-Months _____ Materials _____			
Originator <u>Nitin Vazarkar</u> _____ Signature _____ Date _____			
Office <u>Ir1</u> _____ Office Manager _____ Les Wheeler _____ Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Approved 4/9/96 CCB Chairperson _____ Signature _____ Date _____			