

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0372		Logged Date 4/09/96		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input type="checkbox"/>		Emergency <input checked="" type="checkbox"/>		Affected Release FOS-A2		Change Class II	
Title (description) Temporary use of SPARC 20 foghorn for Instrument Workshop in Valley Forge April 16-18									
Documents Affected None					Source Nos (RID, NCR, etc.) or Tech Reference Guy Swope (FOS) and/or Gregory Williams (HTSC)				
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem Need to have foghorn configured as a stand-alone machine (not on the network) so that it can be taken to Lockheed Martin in Valley Forge, PA April 15 through April 18th for a demonstration of the currently developed FOS Planning and Scheduling software.									
Proposed Solution Configure the SPARC 20 foghorn so that it can run standalone and transport the machine to and subsequently back from the Lockheed Martin facility in Valley Forge, PA.									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other <u>HTSC personnel needed in setting up foghorn as a standalone machine</u> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>0</u> Man-Months <u>4 man hours</u> Materials None									
Originator <u>Guy Swope</u> _____ Signature _____ Date _____ Office _____ Office Manager _____ Signature _____ Date _____									
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Approved 4/10/96 - Task Leader - Greg Williams CCB Chairperson _____ Signature _____ Date _____									

