

## ECS Configuration Change Request

Page 1 of 1 Pages

|   |                                  |  |                                    |  |     |              |     |
|---|----------------------------------|--|------------------------------------|--|-----|--------------|-----|
| CCR No.   | 96-0383                          | Logged Date                                | 4/12/96                            | Rev.   | --- | Request Type | CCR |
| Priority  | Routine <input type="checkbox"/> | Urgent <input checked="" type="checkbox"/> | Emergency <input type="checkbox"/> | Affected Release   | B   | Change Class | II  |
| Title Ingest needs access to Netscape Commerce Server   |                                  |  |                                    |  |     |              |     |
| Documents Affected<br><br>none  |                                  |  |                                    | Source Nos (RID, NCR, etc.) or Tech Reference<br><br>N/A |     |              |     |
| RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>  |                                  |  |                                    |  |     |              |     |
| <b>Problem</b><br>Ingest for Release A Phase 3 needs access to the Netscape Commerce Server to develop an HTML forms Ingest Interface capability  |                                  |  |                                    |  |     |              |     |
| <b>Proposed Solution</b><br><b>Short Term:</b> Provide Ingest access to "kyoto" to for http server development for Release A Phase 3. DDSHW development is currently using kyoto. Graham Vowles has indicated that kyoto is utilized to its capacity, but since the original plan was for Ingest to use the same license as DDSHW this <b>may</b> be the only short term solution. Ingest resource requirements should be minimal.<br><b>Long Term:</b> Purchase an additional Netscape Server with sufficient licenses to support DDSRV, Ingest and CIDM HTML development and Operational needs (currently a single server/license is planned for operational HTML capabilities). <b>Note:</b> <b>OODCE is a requirement for the Ingest CGI.</b> (Kyoto is not an OODCE Cell, but unit testing can be done accomplished) |                                  |  |                                    |  |     |              |     |
| Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/><br>QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/><br>Other _____  |                                  |  |                                    |  |     |              |     |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)   |                                  |  |                                    |  |     |              |     |
| Schedule: None <input checked="" type="checkbox"/> Other _____  |                                  |  |                                    |  |     |              |     |
| Additional LOC <u>None</u> Man-Months <u>N/A</u>  |                                  |  |                                    |  |     |              |     |
| Materials _____   |                                  |  |                                    |  |     |              |     |
| Originator <u>Jo Pulkkinen</u> _____<br>Signature _____ Date _____  |                                  |  |                                    |  |     |              |     |
| Office _____ Office Manager _____<br>Signature _____ Date _____   |                                  |  |                                    |  |     |              |     |
| <b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>   |                                  |  |                                    |  |     |              |     |
| Comments:<br>Deferred 4/15 - Tom S. to resolve this.  |                                  |  |                                    |  |     |              |     |
| CCB Chairperson _____<br>Signature _____ Date _____   |                                  |  |                                    |  |     |              |     |

