

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0393	Logged Date 4/16/96	Rev.	Request Type
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title Move Glen Cordrey's X terminal			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Glen Cordrey has transferred from Release A SCDO to FOS. His X terminal needs to be reallocated in Release A.			
Proposed Solution Move the X terminal in cube 2135B (Glen Cordrey) to cube 2071H (Srinivas Malladi)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u> _____ Signature _____ Date _____ Office <u>REL-A</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Approved 4/16 HTSC to move CCB Chairperson _____ Signature _____ Date _____			

