

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0395	Logged Date	4/17/96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release	A	Change Class	II
Title (description)Relocation for Foghorn and NCD26							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem							
Need to have Foghorn relocated to 2134C and NCD26 relocated to 2156A when Foghorn returns from Valley Forge Friday, 19 April.							
Proposed Solution							
Foghorn must be reconfigured back to a FOS workstation on the network. NCD26 configuration should remain the same and be moved just prior to Foghorn's relocation to 2134C.							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator Sharon Dennison _____							
Signature				Date			
Office FOS _____ Office Manager _____							
Signature				Date			
Disposition							
Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson _____							
Signature				Date			

