

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0403		Logged Date 4/18/96		Rev.		Request Type	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release			Change Class		
Title (description) Return DEC Alpha machines							
Documents Affected Not applicable				Source Nos (RID, NCR, etc.) or Tech Reference Changwen Liu prepared for Carl Solomon			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Finished using the two loaned DEC machines for prototyping in IDG/Rel B.							
Proposed Solution DEC salesperson Karen Jones has been contacted and new assignments of the two machines are being worked out among Karen Jones, FOS, and T3 group.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Changwen Liu</u> _____ Signature _____ Date _____							
Office _____ Office Manager _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson _____ Signature _____ Date _____							

