

# ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 96-0410	<b>Logged Date</b> 4/22/96	<b>Rev.</b>	<b>Request Type</b>
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b>
<b>Title (description)</b> Release B Needs Hardware for I+T Testbed			
<b>Documents Affected</b>  None		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> There is an urgent need to provide the required hardware and software for Release B Phase 1a Integration and Test, which begins with the first software development delivery on 6/30/96. The present EDF testbed, composed of the mini-DAAC and RITS, is in Release A configuration and will be required for their I+T through 1 October 1996. (Release B Phase 1b will begin 8/30/96. Requirements for Phase 1b will be on a separate CCR.)			
<b>Proposed Solution</b> Provide the hardware and software required to set up a minimum configuration of a Release B mini-DAAC and client workstations required to test the Release B software provided during Phase 1a. A list of the primary hardware items that has been provided by the Rel B software leads (except for DSS hardware) is attached. The Release B testbed is required to insure timely testing of the Release B software, ensure sufficient time to thoroughly test and correct problems, and maintain the Release B schedule.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Douglas K. McCartney</u> _____ <small>Signature Date</small> Office <u>Rel B I&amp;T</u> Office Manager _____ <small>Signature Date</small>			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b> Deferred 4/22 - Need to have a follow-up meeting to determine if RelA I&T goes to GSFC  <div style="text-align: right;">             CCB Chairperson _____  <small>Signature Date</small> </div>			

