

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0421	Logged Date 4/24/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A,B, MRS		Change Class
Title (description) Install SQL Monitor and SQL Client			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release B PDPS needs to conduct Sybase performance tuning in support of Rel B Autosys Design. This product will assist REL B to determine how to configure/tune Autosys and Sybase to meet the goals of executing the Required number of PGEs monitored and controlled by the Autosys product.			
Proposed Solution Install SQL monitor and client on the additional disk setup for the Rel B prototype on the mini-daac machine plnel sun. Both products need 5mb of disk space for installation. Refer to attachment (approved CCR-96-002).			
Impact Analysis: <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> </div> <div> Other _____ </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> </div> <div> Schedule: None <input type="checkbox"/> Other _____ </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Additional LOC _____ Materials _____ </div> <div> Man-Months _____ </div> </div>			
Originator <u>Linwood F. Moses</u> _____ <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>			
Office _____ Office Manager _____ <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Defer - until Rich G. gets with Karen to insure no scheduling conflicts.			
<div style="text-align: right; margin-top: 20px;"> CCB Chairperson _____ <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div> </div>			

