

## ECS Configuration Change Request

Page 1 of

Pages

CCR No.	96-0422	Logged Date	4/24./96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release	A,B, MRS	Change Class	
Title (description) Install Autosys ver. 3.3 Server and Client Software/ Configure NFS Shared Directory							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> 1. The Rel B prototype configuration needs to be upgraded to Autosys 3.3 in support of the prototype. Refer to attachment (approved CCR-96-002) 2. Rel B has a need to test custom developed code used to improve autosys performance.							
<b>Proposed Solution</b> 1. Install Autosys 3.3 on the following machines. plne1sun (server), plne2sun, acme2sun, spre4sun, aite1sun, mummy, nessie, sdps2, and chimera. 2. Configure shared directory on plne2sun. (This directory will be located on the optional disk hardware not to affect or change the mini-daac original configuration. ) This process involves creating an NFS directory on plne1sun that all the host listed above can mount. Requires update to /etc/vfstab file to maintain NFS mount if machine needs to be reboot.							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Linwood F. Moses</u> _____ Signature _____ Date _____ Office _____ Office Manager _____ Signature _____ Date _____							
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Defer - until Rich G. gets with Karen to insure no scheduling conflicts.  CCB Chairperson _____ Signature _____ Date _____							

