

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0424	Logged Date	4/24/96	Rev.		Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title (description)X-term for Harry Zhang							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem New employee, Harry Zhang, will be joining the FOS P&S group 6 on May, 1996 and will require an x-term.							
Proposed Solution Move x-term into 2135 D with the FOS configuration by 6 May 1996.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Sharon Dennison _____ Signature _____ Date _____							
Office FOS _____ Office Manager _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____							

