

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0442	Logged Date 4/29/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class I	
Title (description) SGI Benchmarking Using Release A LaRC Equipment at GSFC			
Documents Affected None.		Source Nos (RID, NCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem An environment is required in which to test BDS, filesystem I/O, and PGE performance to support Release B procurement sizing. See attached <u>SGI BDS, Filesystem I/O, and PGE Benchmarking Plan</u> .			
Proposed Solution Configure Release A hardware purchased for LaRC, currently installed at GSFC for burn-in, to support tests. See attached <u>Plan To Use LaRC Hardware</u> .			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>None</u> Man-Months <u>Six</u> Materials None. (Existing or borrowed equipment to be used.)			
Originator <u>Randy Miller</u> _____ Signature _____ Date _____			
Office <u>MRS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			