

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0455	Logged Date 4-29-96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release all		Change Class II
Title (description) Install McCabe Visual Quality Tool upgrade on Tokyo			
Documents Affected none		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Quality Office has been experiencing a large number of run time errors when the tool is parsing the data. Coordination with McCabe help desk has determined the new version of the parser solves this problem, and is due for immediate release.			
Proposed Solution Install the upgrade to the McCabe Visual Quality Tool on Tokyo as soon as received. At present The QO is the only user and should be the only office impacted.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>J A Spyrison 0714</u> _____ <small>Signature Date</small> Office <u>Quality Assurance</u> Office Manager _____ <small>Signature Date</small>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson _____ <small>Signature Date</small> </div>			

