

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0461	<b>Logged Date</b> 5/02/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> Rel B	<b>Change Class</b> II	
<b>Title</b> (description) Redeployment of EP6 Hardware and Software			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, etc.) or <b>Tech Reference</b> CCR No.	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>			
<b>Problem</b> EP6 has completed its mission and was officially shut down as of 4/26/96. The hardware and software will be redeployed to support other efforts as soon as possible. There are currently 3 processors available for reassignment: epserver (HP735), epdatasrv (Sun Sparc 20) and, epfbb (HP 715).			
<b>Proposed Solution</b> 1. The edfbb DCE Servers (CDS, DFS, Sec) 1.03 licenses will be reassigned to sparrow in the EP& I&T/Production cell. 2. epdatasrv will be redeployed to the EP7 I&T/Production cell. 3. The simms on epdatasrv will be redeployed to the view server in Release A. 4. epserver and edfbb are as yet uncommitted. 5. Other componenets of EP6 will be redeployed as needed.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Immediate Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> Paula Linville _____ Signature _____ Date _____			

Office MRS Office Manager \_\_\_\_\_  
Signature \_\_\_\_\_ Date \_\_\_\_\_

**Disposition**      Approved ☐      Approved w/Comment ☒      Forward ☐      Disapproved ☐

Comments:  
Paula L. - Task Leader

CCB Chairperson \_\_\_\_\_  
Signature \_\_\_\_\_ Date \_\_\_\_\_

CM01JU95

**ECS**