ECS Configuration Change Request Page 1 of 1 Page					
CCR No. 96-0462	Logged Date 5/02/96	Rev.	Request T	ype	
Priority Routine	Urgent x Emergency	Affected Release	A	Change Class II	
Title (description) Implement (CD-ROM Software				
Documents Affected		Sourc		NCR, etc.) or Tech	
None		Kelele	n/a		
RTM Change Sta	rt New Baseline		_		
Problem CD-ROM software is planned for Subsystem development environment	r implementation in Phase III Release ment.	A. Currently there is	no CD-ROM	device in the DataServe	er
Provide physical access to turnover or 6/29/96 (whichever constitution) Provide writeable media (notes)	installed as part of the Mini-DAAC he STMGT developers to the CD-ROM omes later) ninimum three) to STMGT developer ich has limited pseudo-root privileges	device on dipe1sun for software	rom 5/6/96 threare developmen	nt	
Impact Analysis:					_
Organizations Affected:	BOO Contracts	ESO	FOS	M&O	
QA Rel. A x	Rel. B Rel. IR1	MRS	SMO	Subconts	
	Other None				
Cost:	None x Small (Not exceeding		edium,000 to \$500,000)	Large (Over \$500,000)	
Schedule:	None x Other				
Additional LOC		Man-Montl	าร		
Materials					
Originator Donald L. Richards				29 April 1996	
	Signature			Date	
Office Office	e ManagerSignature			Date	
Disposition Approv	red Approved w/Comm	ent Forv	vard	Disapproved	
Comments:		-	_ _	_ _	

CM01JU95 ECS

Date

Signature

CCB Chairperson