

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0467	Logged Date 5/02/96	Rev.	Request Type CCR	
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel B		Change Class I I	
Title (description) Move Pentium PC and Xterm from 3014-F to 3014-E				
Documents Affected Updated DID 305-CD-024-002 for SDSRV and DDSRV for 3DR (Delta Detailed Design Review) Release B			Source Nos (RID, NCR, etc.) or Tech Reference n/a	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>				
Problem Mei Lu (DSS-B- Hughes, 3014-E) is doing reverse engineering of C++ code and needs access to a PENTIUM or an Xterm in order to be able to run Stp/OMT, Rational ROSE, and get access to ClearCase, simultaneously. Her work is contributing to the Data Server Detailed Design review to be held 2nd week of June 96. Currently, Lu has only a PC 486 and cannot run the tools she needs in order to perform her tasks and make our design inspection deadline of May 17, and our document generation deadline of May 23. She needs full time access to more powerful equipment to do her work in order that our 3DR deadline				
Proposed Solution Employee who was in 3014-F (Hassan Rifky, formerly DMS-B) is no longer with the program. His equipment is idle, except for Mei Lu who is using it in the interim to perform her work.				
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other Design due May 17; 3DR DID 305 due June 6 Additional LOC _____ Man-Months _____ Materials _____				
Originator <u>Evelyn Nakamura</u> _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>				
Office <u>SDPS/B</u> Office Manager _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>				
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right; margin-right: 100px;">CCB Chairperson _____</div> <div style="text-align: right;">Signature</div> <div style="text-align: right;">Date</div>				

