

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0471		Logged Date 5/02/96		Rev. A-		Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release A		Change Class II			
Title Release A HP Baseline.							
Documents Affected: None				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Release A needs to create a “golden” baseline for it’s HP development machines.							
Proposed Solution A team will determine the correct software and patches that meets the Release A development needs on HP platforms. The work will be done on York and Deuce. All other Release A HP’s will be upgraded to this baseline.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Rich Gorsky		Signature _____				Date 5/2/96	
Office Rel A		Office Manager _____				Date 5/2/96	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____							