

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0472	Logged Date	5/02/96	Rev.		Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title Release A SGI Baseline.							
Documents Affected:				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Release A needs to create a “golden” baseline for it’s SGI development machines.							
Proposed Solution A team will determine the correct software and patches that meets the Release A development needs on SGI platforms. The work will be done on Lucy. All other Release A SGI’s will be upgraded to this baseline.							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator <u>Rich Gorsky</u>				5/2/96			
Signature				Date			
Office <u>Rel A</u> Office Manager _____				5/2/96			
Signature				Date			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson _____							
Signature				Date			

