

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-0478	Logged Date 5/03/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Borg for ClearCase View Server			
Documents Affected CCR 96- (T. Suhrstedt) VCATS Workstation Summary		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need ClearCase View Server (Sun Sparc 20/50 minimum). Need to determine minimum threshold for performance.			
Proposed Solution See attached sheet			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Jacob Eisenstein</u> _____			
		Signature	Date
Office <u>MRS</u> Office Manager _____			
		Signature	Date
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Deferred 5/6 - Need to address EPDATASVR memory needs. HTSC - to help with this			
CCB Chairperson _____			
		Signature	Date

