

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0514	Logged Date 5/15/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Network Access to GSFC DAAC from ECS Network			
Documents Affected None		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem SGI's BDS (Big Data Service) high-speed network application evaluation is to be performed on LARC's two SGI Power Challenge XLs currently located in the GSFC DAAC (Bldg 32). These two systems are on the DAAC's LAN (198.118.192 subnet). Testing will involve a number of ECS people. Efficiency dictates that the team have direct access to the two SGIs from their workstations/desktops on the Landover ECS network. Currently, the connecting router does not permit such access.			
Proposed Solution Modify the router routing and/or filters to permit LAN communication between the ECS network and the GSFC network for workstations/desktops supporting the BDS evaluation. The following people will require access: MRS's Randy Miller (team leader), Ezra Jalleta, Barry Fortlage, Joe Blackette, and CSS's Pradeep Kulkarni.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other Immediate through July 1996 Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ezra Jalleta</u> _____ Signature _____ Date _____			
Office <u>MRS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 5/16 - Off-Line mtg. to be discussed about this issue. CCB Chairperson _____ Signature _____ Date _____			

