ECS Configuration Change Request Page 1 of **Pages** CCR No. 96-0516 **Logged Date** 5/15/96 Rev. **Request Type CCR** Priority Emergency X **Change Class** Routine Urgent Affected Release В Title (description) Performance testing of the new version of AutoSys, 3.3. Source Nos (RID, NCR, etc.) or Tech **Documents Affected** none Reference RTM Change Start New Baseline Problem Need to reconfigure workstations to test the performance of AutoSys 3.3. and add new AutoSys remote that are not part of the mini-DAAC. Proposed Solution Upgrade currently installed AutoSys 3.2 to version 3.3 on Mummy, Sdps2, Chimera, and Nessie to act as AutoSys remote agents running "sleep jobs". Install AutoSys version 3.3 on Seagull, Bigfoot, and Deepsea to act as AutoSys remote agents running "sleep jobs". These new AutoSys agents will eliminate the need to use mini-DAAC hardware for AutoSys performance testing (reference approved CCR 96-0437 which upgraded Monet to a Sun 20/712 machine to support AutoSys performance testing). Impact Analysis: Organizations Affected: BOO Contracts ESO **FOS** M&O QA Rel. B X Rel. A Rel. IR1 MRS X SMO Subconts Other Cost: None Small Medium Large (\$100,000 to \$500,000) (Over \$500,000) (Not exceeding \$100,000) Schedule: Other None Additional LOC Man-Months Materials Originator Gary Roth (x0536) Date Signature Office MRS Office Manager Mary Armstrong Signature **Disposition** Approved Approved w/Comment [Forward Disapproved

Comments:

Approved 5/15/96 - Linwood Moses to reconfigure		
CCB Chairperson		
•	Signature	Date

CM01JU95 ECS