

Duration Change Request

Page 1 of 1 Pages

96-0533	Logged Date 5/22/96	Rev. -	Request Type CCR
Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release
			Change Class II

tion of five new copies S_Designor, add soft windows to "et3ws1"

Affected	Source Nos (RID, NCR, etc.) or Tech Reference

☐ **Start New Baseline** ☐

as of S-Designor received, ER Database modeling Tool.

Location	ROOM	MACHINE TYPE	MACHINE NAME
White	3032A	PC	
	1058	Sun	et3ws1
	2110C	PC	
	2109D	PC (soon)	
	2081C	PC	

Analysis:

Locations Affected: BOO ☐ Contracts ☐ ESO ☐ FOS ☐ M&O ☐

☐ Rel. A ☐ Rel. B ☒ Rel. IR1 ☐ MRS ☐ SMO ☐ Subconts ☐

Other _____

None ☒ Small ☐ Medium ☐ Large ☐

(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)

: None ☐ Other Install ASAP

LOC _____ Man-Months _____

J. H. Brown _____
Signature Date

3 _____ Office Manager _____
Signature Date

Approved ☐ Approved w/Comment ☐ Forward ☐ Disapproved ☐

CCB Chairperson _____
Signature Date

ECS

