CCR No.	96-0552	Logged Da	te 5/29/96	Rev.		Request T	уре	
Priority	Routine X	Urgent	Emergency	Affected R	elease	В	Change Class	
Title (description) Move X-Terminal								
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference		
RTM Change Start New Baseline								
Problem								
Dan Trieschman is leaving the company and I would like his X-Terminal moved to another individual within								
MSS that currently does not have an X-Terminal, but needs one. Proposed Solution								
Move X-Terminal machine from Dan Trieschman's office (cube 2062) to Larry Diaz (cube 1055D)								
Impact Analysis:								
Organ	nizations Affected:	ВОО	Contracts	ESC		FOS	M&O	
QA	Rel. A	Rel. B	X Rel. IR1	MRS	S	SMO [Subconts	
Cost:		None X	Small (Not exceedin	<u> </u>		edium	Large (Over \$500,000)	
Sched	ule:	None	Other					
Additio	onal LOC			Mar	n-Month	s		
Materia	als							
Originator	Christine Harbison							
			Signature				Date	
Office Re	elease B Office	e Manager	Signature				Date	
Dispositio	n Approve	ed	Approved w/Com	ment	Forw	ard	Disapproved	
Comments	s:							
	CCB Ch	airperson						
	332 311	· ·	gnature				Date	

CM01JU95 ECS