CCR No.	96-0554	Logged Da	te 5/29/96	Rev.	Request T	Request Type		
Priority	Routine X	Jrgent	Emergency	Affected Release	В	Change Class		
Title (description) Move X-Terminal								
Document	s Affected			Sourc Refere		NCR, etc.) or Tech		
RTM Change Start New Baseline								
Problem								
Dan Trieschman is leaving the company and I would like his X-Terminal moved to another individual within								
MSS that currently does not have an X-Terminal, but needs one. Proposed Solution								
Move X-Terminal machine from Dan Trieschman's office (cube 1050B) to Larry Diaz (cube 1055D)								
Impact Analysis:								
Organ	izations Affected:	ВОО	Contracts	ESO	FOS	M&O		
QA	Rel. A	Rel. B Other	X Rel. IR1	MRS	SMO [Subconts		
Cost:		None X	Small (Not exceeding		edium ,000 to \$500,000)	Large (Over \$500,000)		
Schedu	ıle:	None	Other					
Additio	nal LOC			Man-Month	ns			
Materia	ıls							
Originator Christine Harbison								
			Signature			Date		
Office Rel	lease B Office	Manager	Signature			Date		
Dispositio	n Approve	ed	Approved w/Comm	nent Forv	vard	Disapproved		
Comments								
	CCB Cha	airperson						
		· —	ignature			Date		

CM01JU95 ECS