Pages

CCR No.	96-0558	Logged Date	5/30/96	Rev.	Request T	уре		
Priority	Routine U	Jrgent x	Emergency	Affected Releas	е	Change Class		
Title (description) Glance Plus and SQL Monitor Version 11 Installation on Milo								
Document	s Affected		Source Nos (RID, NCR, etc.) or Tech Reference					
RTM Chan	ge Star	t New Baseline	e 🗍					
Problem  There is currently no way to quantify performance characteristics of the Sybase database on Milo.								
Proposed Solution  Have Glance Plus and SQL Monitor Version 11 installed on Milo, then perform typical Sybase loading on the machine.  This loading will include simple and complex queries against single and multiple tables.								
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O								
QA	Rel. A	BOO Rel. B	Contracts Rel. IR1			Subconts		
Q.A.	Nei. A	Other	Nei. iivi	MRS X		- Subcoms		
Cost:		None X	Small (Not exceeding		Medium	Large (Over \$500,000)		
Schedu	ıle:	None X	Other					
Additio	nal LOC			Man-Mo	nths			
Materia	als							
Originator Joseph Blackette								
		Si	gnature			Date		
Office 2150	6a Office	Manager	gnature			 Date		
Dispositio	<b>n</b> Approve	ed A	approved w/Comm	ent Fo	rward	Disapproved		
Comments	:							
	CCB Cha	iirperson Signa	ature			Date		

CM01JU95 ECS