

## ECS Configuration Change Request

Page 1 of

## Pages

CCR No. 96-0583		Logged Date 6/05/96		Rev.		Request Type			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class	
Title (description) X-Term Relocation									
Documents Affected  NONE						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem  X-term in cube 3035H is idle.									
Proposed Solution  Move X-term to 3034A ASAP.									
Impact Analysis: <div>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&amp;O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____</div> <div>Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</div> <div>Schedule: None <input type="checkbox"/> Other _____</div> <div>Additional LOC _____ Man-Months _____</div> <div>Materials _____</div>									
Originator <u>Sheila M. Petrone</u> _____ Signature _____ Date _____									
Office _____ Office Manager _____ Signature _____ Date _____									
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>  Comments:          CCB Chairperson _____ Signature _____ Date _____									

