

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0598		Logged Date 6/06/96		Rev.		Request Type	
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release B			Change Class		
Title (description) DCE 1.1 clients for A.1							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Need DCE 1. 1 client machines on HP or SUN platform to study the Release A.1 related issues. Selected platform needs to be a member of one of the DCE 1.1 cell.							
Proposed Solution Identify and allocate two machines on HP and/or SunSparc platforms with DCE 1.1.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other Rel. A.1 Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: 3 months None <input type="checkbox"/> Other Additional LOC _____ Man-Months _____ Materials _____							
Originator S. Husain _____ Signature _____ Date _____							
Office Release B Office Manager R. Billups _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____							