

## ECS Configuration Change Request

Page 1 of 1 Pages

|   |   |                                 |                                    |   |   |              |     |
|---|---|---------------------------------|------------------------------------|---|---|--------------|-----|
| CCR No.   | 96-0599                                     | Logged Date                     | 6/06/96                            | Rev.  | - | Request Type | CCR |
| Priority  | Routine <input checked="" type="checkbox"/> | Urgent <input type="checkbox"/> | Emergency <input type="checkbox"/> | Affected Release                              | A | Change Class | I   |
| Title (description)<br>4 GB of storage space on goblin for data migration   |   |                                 |                                    |   |   |              |     |
| Documents Affected  |   |                                 |                                    | Source Nos (RID, NCR, etc.) or Tech Reference |   |              |     |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>   |   |                                 |                                    |   |   |              |     |
| Problem<br>Software development for data migration involves test granules containing large files. For example, AVHRR granules are approximately 1 GB. Input, output and temp files during migration push storage needs to 4 GB.   |   |                                 |                                    |   |   |              |     |
| Proposed Solution<br>Add 4 GB of storage space to the SparcStation goblin.  |   |                                 |                                    |   |   |              |     |
| Impact Analysis:<br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/><br>Other <u>Science Office</u><br>Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)<br>Schedule: None <input checked="" type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____ |   |                                 |                                    |   |   |              |     |
| Originator <u>Tony J. Cetuk</u> _____<br>Signature Date   |   |                                 |                                    |   |   |              |     |
| Office <u>Science Off.</u> Office Manager _____<br>Signature Date   |   |                                 |                                    |   |   |              |     |
| Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br><br><br><br><br><br><br><br>CCB Chairperson _____<br>Signature Date   |   |                                 |                                    |   |   |              |     |