

ECS Configuration Change Request

CCR No. 96-0603	Logged Date 6/07/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Install Sybase XA client Alpha release for SGI			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The recently received version of Sybase System 11 Client for the Release A SDSRV baseline has been delivered on June 3, 1996. We need to test this version in order to make meaningful remarks for the beta release. We are the only customer for this product, so the test results are important to insure that the product operates properly.			
Proposed Solution I would like to install the new client software on Lucy, or any equivalent SGI IRIX 5.3 machine with DCE 1.02 and Sybase installed. All testing would take place on this machine during the next 90 to 120 days. This would include the Alpha, Beta and Production code phases.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other Evaluation Plan _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>N. Wayne Lewis</u> _____ <small style="margin-left: 300px;">Signature</small> <small style="margin-left: 400px;">Date</small>			
Office _____ Office Manager _____ <small style="margin-left: 300px;">Signature</small> <small style="margin-left: 400px;">Date</small>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson _____ <small style="margin-left: 300px;">Signature</small> <small style="margin-left: 400px;">Date</small>			

